


Manage project scope,
manage projects more
successfully

Simplify and automate
creation and management
of WorkBreakdown
structures (WBS) and
schedules in one seamless
interface



One Integrated System:

- Graphical interface to build the WBS
- Focus first on work packages and deliverables
- Activities for schedule are driven by the WBS
- Manage scope and change control using dynamic link between WBS and Schedule
- Generate on-demand WBS dictionary report for full project scope statement
- Budget capture at WBS level
- Chart pane for graphing baseline, planned, and actual data
- Customizable WBS elements' attributes, and properties

System Requirements:
MS Project 2003 or 2007

T (303) 699-2334
www.qpmusa.com